)	0	Task Mode	Task Name			D	uration	Start	Finish	Predecessors	
1	V				5	1 days	Mon 8/14/23	Thu 10/19/23			
2	<b>V</b>	-5		ect Initiation		1	7 days	Mon 8/14/23	Fri 9/1/23		
3	<b>✓</b>	-5	1.1.1 [	Define Project Objective	es	2	days	Mon 8/14/23	Tue 8/15/23		
4	V	-5	1.1.2 7	2 Team Selection		1	day	Wed 8/16/23	Wed 8/16/23	3	
5	<b>V</b>	-5	1.1.3 [				days	Thu 8/17/23	Wed 8/23/23	4	
6	V	-5	1.1.4 F				days	Thu 8/24/23	Tue 8/29/23	5	
7	V	-5	1.1.5 Budget Planning				days	Wed 8/30/23	Fri 9/1/23	6	
8	V	-5	1.2 Project Planning					Sat 9/2/23	Fri 9/22/23		
9	<b>✓</b>	-5	1.2.1 F	1.2.1 Research and Knowledge Gathering			days	Sat 9/2/23	Fri 9/8/23	7	
10	<b>✓</b>	-5	1.2.2	1.2.2 Develop Work Breakdown Structure (WBS)			days	Sat 9/9/23	Thu 9/14/23	9	
11	<b>✓</b>	-5	1.2.3 (	Create Gantt Chart		4	days	Fri 9/15/23	Tue 9/19/23	10	
12	<b>✓</b>	-5	1.2.4	Define Scope Statement	Statement		days	Wed 9/20/23	Fri 9/22/23	11	
13	<b>✓</b>	-5	1.3 Project Execution		1	2 days	Fri 9/22/23	Sat 10/14/23			
14	<b>✓</b>	-5	1.3.1 (	1.3.1 Complete Interface Idea (Milestone) 1.3.2 Quality Assurance 1.3.3 Weekly Team Meetings 1.4 Project Monitoring		0	days	Fri 9/22/23	Fri 9/22/23	12	
15	✓	-5	1.3.2 (			8	days	Sat 9/23/23	Tue 10/10/23	14	
16	<b>✓</b>	-5	1.3.3 \			4	days	Wed 10/11/23	Sat 10/14/23	15	
17	<b>✓</b>	-	1.4 Proje			9	days	Sat 9/23/23	Wed 10/11/23		
18	<b>✓</b>	-5	1.4.1 \	Weekly Team Meeting		3	days	Sat 9/23/23	Wed 10/4/23	14	
19	<b>✓</b>	-5	1.4.2 Develop First Version of the Product (Milestone)		e) 0	days	Wed 10/4/23	Wed 10/4/23	18		
20	<b>✓</b>	-5	1.4.3 7	Testing and Bug Fixing		6	days	Thu 10/5/23	Wed 10/11/23	19	
21	<b>✓</b>	9	1.5 Proje	ect Closure		7	days	Wed 10/11/23	Thu 10/19/23		
				Task		Manual Task			■ Deadline		
				Split		Duration-only			Path Predecessor M	1ilestone Task ♦	
				Milestone	•	Manual Summary Rollup			<ul><li>Path Predecessor S</li></ul>		
Projec	t· P	roiect Sh	edule - MS	Summary		Manual Summar	•		Path Predecessor N		
•		ı 10/19/2		Project Summary		Start-only	J	Ē	Progress •		
				Inactive Task	u u	Finish-only		7	Manual Progress		
					$\Diamond$	External Tasks			ivialiuai Flogless		
				mactive ivillestone		External rasks					

ID		Task	Task Name	Duration	Start	Finish	Predecessors
	Ð	Mode					
22	~	-5	1.5.1 Developed Complete Final Interface (Milestone)	0 days	Wed 10/11/23	Wed 10/11/23	20
23	<b>~</b>	-	1.5.2 Demonstration and Evidence of the Software	3 days	Thu 10/12/23	Sat 10/14/23	22
24	~		1.5.3 Documentation and Reporting	2 days	Thu 10/12/23	Fri 10/13/23	22
25	<b>~</b>	-	1.5.4 Review of Final Report	1 day	Wed 10/18/23	Wed 10/18/23	24
26	<b>✓</b>	-	1.5.5 Submission of Project Report	1 day	Thu 10/19/23	Thu 10/19/23	25









